United States Environmental
Protection Agency

Meeting Minutes

Meeting Date: 1.4.18

Meeting Number: 1

Meeting Location: 1595 Wynkoop Street, Bitter Root Conference Room
Prepared By: Chad Bartlett

Callin: 1 Ex. 6 Personal Privacy (PP) :
DISTRIBUTION AND ATTENDEES (indicated by )

Y Name Company Phone Email
Seth Rhea Waring 720.799.8115 seth@waringoffice.com
Jessica Butts Colliers 303.352.0224 Jessica.butts@colliers.com
Charlie Peterson GSA 303.236.4620 Charles.peterson@gsa.gov
Mike Shanahan EPA 303.312.6121 Shanahan.mike@epa.gov
Tami Anderson Buehler 303.667.7438 tami@bushlercompanies.com
Chad Bartlett Boots Construction 303.721.5806 chartleti@bootsconstruction.com
Richard Abeyta Boots Construction 720.933.4955 rabeyta@bootsconstruction.com

1595 Wynkoop Street

Next Meeting Date: January 11, 2018 Location: Denver, CO 80202

NeEw BUSINESS

ltem Discussion Action By Date Due

Permitting.
- All disciplines are approved with the exception
of the following:
Architectural - Comments addressed and re-
submitted
1.1 Electrical - Comments addressed and re- Waring/Seth
submitted
Fire Department -~ Comments are being
addressed
- Seth will provide the updated plans to GSA/EPA

Lease.
1.2 - Confirmation that all lease agreements are in. Informational

Change Orders.

- All change orders will need to go through the
1.3 full approval process. All will go to Ray Informational
Daniels and Charlie Peterson.
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Security.
1.4 - Seth is obtaining a second security proposal Warina/Sett 119/18
for review.
2nd Floor Layout.
- There is concern with the egress travel
distance with the addition of the door by the
1.5 freight elevator. GSA personnel have identigied | informational
this and the authority having jurisdiction (AHJ),
Denver, will be reviewing this as well.
Roof Antenna.
- Additional information has been provided to
Seth
1.6 - Seth to assess what further information is Waring/Seth
needed for the multiple permitting/review
committees, if any
Construction.
- The Notice to Proceed was sent/received today
(1/5/18)
1.7 - An AIA contract is being drafted for Informational
review/approval
- Boots Construction will be releasing
subcontractors for submittals/design/permitting
Construction Schedule.
- Boots Construction will be updating the high
level schedule with a more detailed schedule .
18 - Boots Construction will be providing a 2-3 week Informational
look ahead schedule once construction starts
Indoor Air Quality.
- Boots Construction has provided additional line
1.9 item pricing for services/added items to test for. | EPA
EPA to review for approval.
Submittals.
- All submittals will be sent from Boots
110 Construction to Waring for initial approval. Informational

Upon review these will be distributed to Charlie
for final approval.
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1.1

Move Management. Buehler.

- Records Center is being relocated now.

- Employee Move is scheduled to begin on
January 11

- The workstation move is scheduled to begin on
January 12-13

- Records Center pallets are scheduled to begin
moving tomorrow (1/5), but need the structural
approval to proceed

- 4™ Floor...only (4) staff members will need to be
relocated for construction activities

- Waring/EPA to provide CAD plans to Buehler
for the re-build of workstations. Liz will forward
the furniture plan to GSA.

Informational

Commissioning.
- Commissioning will not be required by the AHJ,
but EPA would like to move forward with this
per the terms of the lease

Informational

IT/Data Center
- A meeting will be held prior to construction
start to review the requirements and details
surrounding the existing Data Center

Informational

Meetings Moving Forward.
- A reoccurring meeting will be held every
Thursday at 1PM (MST) on-site in the Bitter
Root Conference Room and via conference call
for the rest of 2018...

Informational

GSA Construction Management.
- A team from Parson’s will be acting as the
construction manager’s on behalf of GSA.

Informational

To the best of my knowledge, information provided within these minutes accurately represents the
comments made by those individuals present. Please bring any corrections or additions to my attention
no later than 3 business days after meeting.

Submitted by: Chad Bartlett

END OF MEETING MINUTES
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